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SUMMARY

The Communications Assistance for Law Enforcement Act ("CALEA")

authorizes the Commission to grant an extension of the assistance capability compliance deadline

set forth in CALEA "if the Commission determines that compliance ... is not reasonably

achievable through application of technology available within the compliance period." Section

107(c) ofCALEA; 47 U.S.C. § 1006(c). It is undisputed that CALEA compliant technology will

not be available by October 25, 1998. Therefore, CALEA compliance "is not reasonably

achievable through application of technology available within the compliance period."

Accordingly, Petitioners submit that under the plain language of the statute they are entitled to

receive an extension of the assistance capability compliance date. In addition, Petitioners have

made good faith reasonable and substantial efforts to implement CALEA's assistance capability

provisions.

Petitioners respectfully request under Section 107(c) of CALEA a two year

extension of the compliance deadline based on the finding that compliance is not reasonably

achievable through application oftechnology available within the compliance period. Petitioners

further request prompt Commission action on this petition for extension so parties can exercise

their right to appellate review prior to the expiration of the current October 25, 1998 deadline.

Petitioners also recommend that the Commission grant a similar extension to other CMRS

providers using the same switching equipment that AirTouch Communications, Inc. utilizes.

These carriers are identically situated and no purpose would be served by having them prepare

and the Commission review large numbers of essentially redundant extension requests.
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Pursuant to Section 107(c) of the Communications Assistance for Law

Enforcement Act ("CALEA"),' Section 1006(c) of the Communications Act, AirTouch

Communications, Inc. ("AirTouch"i and Motorola, Inc. ("Motorola,,)3 hereby respectfully

petition the Commission to extend by two years the compliance date imposed by Section 111(b)

ofCALEA. By this petition, AirTouch also seeks an extension for its equipment manufactured

I See Public Law 103-414, 108 Stat. 4279 (1994). CALEA is codified in various portions
of Titles 18 and 47 ofthe United States Code, including 47 U.S.C. §§ 1001-10.

2 AirTouch is the licensee or the general partner/majority owner in numerous cellular
licenses. AirTouch is subject to CALEA's requirements because it is a telecommunications
carrier as defined by CALEA. See Section 102(8) ofCALEA; 47 U.S.c. § 1001(8) ("The term
'telecommunications carrier' ... includes a person or entity engaged in providing commercial
mobile service.").

3Motorola, a leading telecommunications manufacturer in the United States, designs,
manufacturers, and delivers transmission and switching equipment, public and private networks,
data networking systems, business telephone systems, microelectronic components,
communications systems and software, two-way radios, pagers, personal communications
systems, cellular telephones and systems, discrete semiconductors and integrated circuits,
computers, data communications, and information processing and handling equipment.
Motorola has provided or contracted to provide AirTouch Motorola's EMX 2500 and EMX 5000
cellular switching platforms, as well as other telecommunications equipment.
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by Northern Telecom Inc. ("Nortel"), Ericsson, Inc. ("Ericsson"), and Lucent Technologies, Inc.

("Lucent,,).4

As demonstrated in this petition, in the attached declaration of Motorola Cellular

Infrastructure Group Engineer David Cushman ("Motorola Declaration"), and in the attached

correspondence from Norte!, an extension is warranted because compliance "is not reasonably

achievable through the application of technology available within the compliance period."s

I. INTRODUCTION & BACKGROUND

1. Congress enacted CALEA in 1994 to respond to law enforcement's reported

difficulties in performing effective surveillance of communications employing new technologies

and enhanced services, while at the same time protecting privacy and encouraging technological

innovation.6 CALEA imposes two different law enforcement "assistance" obligations on

4 With regard to equipment manufactured by Lucent and Ericsson, AirTouch seeks an
extension on the grounds articulated in their extension petition of March 30, 1998, submitted
jointly with AT&T Wireless Services, Inc. With regard to Nortel equipment, AirTouch seeks an
extension on the same statutory grounds. As articulated in correspondence from Nortel to
AirTouch, Norte! has advised AirTouch that CALEA-compliant technology will not be available
by October 25, 1998. See Nortel Correspondence to Michael Mowery of AirTouch (May 5,
1998).

S Section 107(c)(2) ofCALEA; 47 U.S.c. § 1006(c)(2). Petitioners recognize that the
FCC has recently asked for comment, inter alia, concerning filings made regarding the
compliance deadline and the need for an extension of the October 1998 compliance deadline.
See Public Notice, Communications Assistance for Law Enforcement Act, CC Docket No. 97­
213, DA 98-762 (April 20, 1998). Petitioners intend to offer comments urging the Commission
to act promptly on carrier requests and to consider an industry-wide extension of the compliance
deadline. Out of an abundance of caution, however, Petitioners are also filing the instant petition
under Section 107(c) of CALEA.

6 Congress sought to balance three "key policies" with CALEA: "(1) to preserve
narrowly focused capability for law enforcement to carry out properly authorized intercepts; (2)
to protect privacy in the face of increasingly powerful and personally revealing technologies; and

(Continued ... )
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carners: (1) an assistance capability requirement, wherein carriers are required to provide

certain interception capabilities to law enforcement;7 and (2) a capacity requirement, wherein

carriers are required under certain circumstances to provide these capabilities in quantities which

the government specifies.8

2. Congress established a framework within which CALEA was to be

implemented. It charged the Attorney General, who has assigned her responsibilities to the

Federal Bureau ofInvestigation ("FBI"), to determine law enforcement's capacity requirements

"after notice and comment" and "after consulting with ... telecommunications carriers.,,9

Congress charged the industry with determining how to implement the assistance capability

requirements. 1o Finally, Congress charged the Commission with the responsibility to resolve any

(3) to avoid impeding the development of new communications services and technologies." H.R.
Rep. No. 103-827, at 13 (1994) ("House Report"), reprinted in 1994 U.S.C.C.A.N. 3489.

7 Section 103(a) ofCALEA; 47 U.S.C. § 1002(a).

8 See Section 104(b) ofCALEA; 47 U.S.C. § 1003(b). Carriers are under no obligation to
expand their capacity to meet law enforcement requirements unless the government agrees to
"reimburse a carrier for costs directly associated with modifications to attain such capacity
requirements that are determined to be reasonable." Section 104(e) ofCALEA; 47 U.S.C. §
1003(e).

9 Section 104(a)(1) ofCALEA; 47 U.S.C. § 1003(a)(1).

10 Congress expressly prohibited law enforcement agencies from requiring carriers to
adopt "any specific design of equipment, facilities, services, features, or system configuration."
Section 103(b)(1) ofCALEA; 47 U.S.C. § 1002(b)(1). See also FBIIDOJ CALEA
Implementation Report at 4 (Jan. 26, 1998) ("[S]ection 103 of CALEA prohibits law
enforcement from requiring specific solution requirements.").
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disputes over the adequacy of the industry's standards implementing the assistance capability

. IIreqUIrements.

3. Congress established a phased implementation schedule to ensure the

appropriate implementation of CALEA. Understanding the interrelationship between capability

and capacity, Congress directed the FBI to publish law enforcement's capacity requirements

within one year -- that is, by October 25, 1995 (giving industry an opportunity to consider law

enforcement's needs in engineering cost-effective solutions for satisfying the capability

requirements). Congress gave the industry three additional years -- until October 25, 1998 --

within which to design and implement network modifications implementing CALEA's capability

and capacity requirements. 12 As carriers naturally upgraded and replaced their network

infrastructure, they were to be replacing old noncompliant equipment with new compliant

equipment, without significant financial burden.

4. Congress recognized, however, that the temporal sequencing established for

introducing technical assistance solutions could be disrupted, and it authorized the Commission

to grant "one or more extensions" of the compliance date if it determines that compliance "is not

reasonably achievable through application of technology available within the compliance

period." 13

II See Section 107(b) ofCALEA; 47 U.S.C. § 1006(b).

12 See Section 111(b) ofCALEA; 47 U.S.C. § 1001 note.

13 Section 107(c)(l)-(2) ofCALEA; 47 U.S.c. § 1006(c)(l) and (2).
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II. THE COMMISSION SHOULD GRANT PETITIONERS' REQUEST FOR AN
EXTENSION UNDER SECTION l07(C) OF CALEA BECAUSE COMPLIANCE
IS NOT REASONABLY ACHIEVABLE THROUGH APPLICATION OF
TECHNOLOGY AVAILABLE WITHIN THE COMPLIANCE PERIOD

5. CALEA has not been implemented as Congress envisioned. The

Congressionally-designed phased CALEA implementation plan has not been met because of

unavoidable circumstances and delays beyond the industry's control. First, the final notice of

capacity requirements was published more than two years late, and when finally published, was

incomplete, thus hindering the development of capability requirements that would take into

account law enforcement's capacity needs. Second, and more significantly, the capability

requirements have yet to be defined; there is no agreement even as to what CALEA requires.

6. It is undisputed that CALEA-compliant technology will not be available by

October 25, 1998. 14 Compliance is not "reasonably achievable through application of

technology available within the compliance period.,,15 Therefore, applying the plain and clear

terms of the statute, the Commission should grant an extension of the compliance deadline.

7. Although not a requirement for an extension under the terms of the statute,

Petitioners submit that, for more than three years, they have made good faith reasonable and

substantial efforts to implement CALEA's assistance provisions, as discussed more fully below.

14 See, e.g., FBI/DOl Implementation Report (Jan. 26, 1998); TIA Petition for
Rulemaking (Apr. 2, 1998); AT&T Petition for Extension (Mar. 30, 1998); CDT Petition for
Rulemaking (March 26, 1998); AirTouch Comments, CC Docket No. 97-213, at 4 (Dec. 12,
1997) ("even the FBI acknowledged during a November 14, 1997 meeting with industry that
CALEA's current compliance date of October 25, 1998 cannot now be met"); Motorola
Declaration ~ 31; Nortel Correspondence to AirTouch (May 5, 1998).

15 Section 107(c)(2) ofCALEA; 47 U.S.c. § lO06(c)(2).
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8. Even before CALEA was enacted, the telecommunications industry began

exploring CALEA architecture solutions; participating in the formation of Electronic

Communications Service Providers ("ECSP") action teams to identify expected issues relating to

evolving CALEA requirements; and addressing the issues raised by the impending passage of

CALEA I6 After CALEA's enactment, the ECSP members continued to meet monthly. 17

9. Upon passage of CALEA, the telecommunications industry promptly selected

the Telecommunications Industry Association ("TIA") to serve as the "industry association or

standard-setting organization" for the issuance of a CALEA technical requirements standard. 18

In early 1995, TIA initiated a standards program under the auspices ofthe TIA Subcommittee

TR45.2, with the intent to complete the standard on an expedited basis. 19 TR45.2 produced a

draft standard, PN-3580, in late 1995, approximately one year after CALEA's enactment.

10. Subcommittee TR45.2 deferred balloting this early draft, however, so as to

allow the FBI an opportunity to contribute to the standard, as it had requested. The FBI sought

to participate actively in the standards setting process. Although the statute expressly left

standard-setting to industry, the industry allowed the FBI to participate in the hope that all

interested parties could cooperate to formulate a consensus standard and avoid challenges and

review by the Commission, allowing a more prompt implementation of the standard. However,

16 Motorola Declaration ~~ 4-5.

17 Id. ~ 6.

18 TIA is an institution accredited by the American National Standards Institute
("ANSI").

19 Motorola participated actively in that process. Motorola Declaration ~~7-11.
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the FBI's participation, and the prolonged negotiations that ensued, caused substantial delay in

the standard setting process; and ultimately, the cooperative efforts proved unavailing.

11. Several months after balloting of the TIA draft had been deferred, in the

summer of 1996,20 the FBI submitted to TIA its own proposal for a standard, an Electronic

Surveillance Interface ("ESI") document, considerably more expansive than TIA's PN-3580.

Although the industry believed that many of the requirements in the FBI's ESI were not

mandated by CALEA, the industry sought to reach a consensus standard with the FBI by

attempting to reconcile PN-3580 with ESr.2J

12. Industry and law enforcement held diverging views as to the appropriate

standard, but more fundamentally, as to the very meaning and scope of CALEA's

requirements.22 The industry emphasized the carefully balanced scope of CALEA, Congress'

expressed intent that "the assistance requirements [stated in the statute] be both a floor and a

20 The FBI provided the ESI document to industry on May 16, 1996, on a need-to-know
basis, and did not allow TR45.2 to discuss the document during the May meeting because it had
not yet been released. The FBI representatives brought a few copies of the ESI document to the
July 1996 meeting, but because there were not enough copies to be distributed, the TR45.2
members were unable to review or comment on the document. The FBI supplied copies of its
ESI document, and the document was discussed, at the August 1996 TR45.2 meeting.

21 In the spirit of negotiation, during the September 1996 TR45.2 meeting, the industry
proposed to include the expansive items requested by the FBI in its ESI document as an annex to
PN-3580. Development as to the CALEA-required items could thus proceed on schedule while
the industry and the FBI negotiated the addition of the annex ESI items. See Motorola
Declaration ~ 11.

22 Congress established a procedure under which law enforcement could petition the
Commission ifit believed that the industry standard was deficient. Section l07(b) ofCALEA;
47 U.S.c. § 1006(b). Had the FBI sought to resolve the fundamental differences in
understanding through a challenge before the Commission years ago rather than weeks ago, both
industry and law enforcement may have been able to implement CALEA by October 1998.
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ceiling," and Congress' cautioning "against overbroad interpretation of the requirements.,,23 The

FBI, on the other hand, argued that law enforcement was to define the assistance capability

requirements: "law enforcement officers are the experts in, and end-use recipients of, the

electronic surveillance solutions being developed.... The point is: the requirements are law

enforcement's, and how they are to be implemented is for the telecommunications industry to

decide. But, the industry cannot decide not to implement important portions of law

enforcement's interception requirements.,,24

13. After a year and a half of discussions and attempts by industry to reach a

compromise, in March 1997, the industry submitted its revised standard proposal, SP-3580, for

an ANSI ballot.25 Although SP-3580 embodied nearly 90 percent of the CALEA features on

which the industry and the FBI worked out an agreement, the FBI opposed the proposed standard

because it did not include eleven additional items requested by law enforcement (the "punch

23 H.R. Rep. 103-827, at 22.

24 FCC NPRM FBI Reply Comments, at 8. Representative Barr has charged that "law
enforcement has been using CALEA to overreach, and that the FBI is looking to use CALEA for
the perfect solution to their wiretapping wishes. Indeed, many of the so-called 'punch-list' items
clearly are beyond the scope of the Act." Conference Report on H.R. 2267, Departments of
Commerce, Justice, and State, the Judiciary, and Related Agencies Appropriations Act, 1998
(House of Representatives- November 13, 1997). See also Letter from the Hon. Patrick Leahy to
the Hon. Janet Reno and the Hon. Louis Freeh at 2 (Feb. 4, 1998) (the FBI's demand for
enhanced capabilities goes "far beyond the scope and intent of CALEA").

25 Around the same time period, the FBI sought to revoke TIA's ANSI accreditation. The
FBI withdrew its challenge two months later, after having placed a strain on law enforcement­
industry relations and having achieved only a further delay in the CALEA implementation
process. The FBI has since then characterized the challenge as "unfortunate." See Testimony of
H. Michael Warren, Section Chief, FBI CALEA Implementation Section, before the House
Judiciary Subcommittee on Crime (Oct. 27, 1997).
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list,,).26 Despite strong support from the telecommunications industry, the standard did not

receive the "consensus" necessary to be promulgated as an ANSI standard because of law

~ .. 27enlorcement opposItIon.

14. Committee TR45.2 revised its SP-3580 proposal in response to law

enforcement comments received, and submitted SP-3580A for an ANSI vote in the summer of

1997. Again, the proposed standard failed to receive consensus because of law enforcement

opposition. Meanwhile, privacy groups began to argue that the industry had gone too far, had

wrongfully expanded the scope of CALEA, and had infringed on consumers' privacy rights.

15. On December 8, 1997, after more extended negotiations and substantial but

unsuccessful efforts to reach a compromise, TIA and the Alliance for Telecommunications

Industry Solutions ("ATIS"), jointly published interim/trial-use industry standard J-STD-025.

This standard, at least for telephony, provided the first benchmark against which manufacturers

could build. However, after several months of apparent indecision, law enforcement challenged

26 The FBI sought provisions to ensure access to the communications of all parties in a
conference call supported by the subscriber's service or facilities; information indicating whether
a party is connected to a multi-party call at any given time; feature keys; notification messages
for in-band and out-of-band signaling; speedy delivery of call-identifying information;
automated reporting of surveillance status; feature status; and access to all subject-initiated
dialing and signaling activity. There remains confusion as to the number of punch list items
sought by the FBI. In a letter by Assistant Attorney General Stephen R. Colgate, the FBI
appeared to drop from the punch list two of the original eleven requirements. However, the
FBI's deficiency petition suggests that law enforcement is again seeking at least ten if not more
capability items.

27 Thirty-five of the 94 ballots received on SP-3580 were "no" votes from law
enforcement agencies, the overwhelming majority of which had not previously participated in
the standard setting process and many of which had submitted "no" votes using the FBI's form
statement of opposition.
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the standard before the Commission, immediately after a deficiency petition taking the opposite

position was filed by the Center for Democracy and Technology ("CDT").2s

16. When significant differences first emerged between the industry and law

enforcement in the understanding of CALEA's requirements, and as negotiations between

industry and law enforcement prolonged, manufacturers decided to proceed with the

development of CALEA-compliant architecture designs without waiting for a stable standard.

Industry representatives, including Motorola, devoted many thousands of person-hours of scarce

engineer time (skills recognized as virtually impossible to find in any quantity in today's tight

market for electrical engineers and software programmers/engineers) for CALEA research and

development.29 Motorola engineers planned, designed, and developed baseline architecture

solutions as well as alternative solutions based on a moving CALEA capabilities target. 30 They

28 As the Commission is aware, in its March 26, 1998 petition, the CDT contends that
two provisions of J-STD-025 regarding "location" and "packet data" exceed the scope of
CALEA. The CDT also urges the Commission to:

reject any request by the FBI or other agencies to expand further the
surveillance capabilities of the Nation's telecommunications systems ...
[and to] find compliance with the assistance capability requirements not
reasonably achievable for equipment, facilities, and services installed or
deployed after January 1, 1995, and indefinitely delay implementation of
the statute, while industry develops a narrowly focused standard.

CDT Petition for Rulemaking (Mar. 26, 1998).

29 Several engineers at Motorola dedicated their time entirely to developing CALEA
solutions, foregoing the opportunity to develop other technology which Motorola customers and
the market actually demanded. Motorola Declaration ~~ 14-15, 26.

30 Id. ~~ 16-19.
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even attempted to pursue development of systems requirements, system functional specification

d d· 31an co mg.

17. However, the manufacturers have proceeded as far as they can with

development of CALEA solutions in the face of the current uncertainty. They cannot proceed

any further with development because the interim standard, challenged as both over- and under-

inclusive, is unstable, and the very meaning and scope of the assistance requirements have yet to

be defined, creating great uncertainty about whether Motorola and other manufacturers will have

to modify their solutions. Any modification of the challenged standard may require substantial

changes in manufacturers' CALEA solutions-even if only a modest portion ofthe standard is

altered, compliance with and implementation of new and different requirements could require

scrapping, undoing and redoing much of the prior development.

18. While manufacturers and their engineers willingly committed substantial time

and resources to planning (and re-planning) to a moving target standard, they cannot proceed

further in the development of CALEA-compliant technology in the face of current uncertainty. 32

Proceeding further with development would require manufacturers to commit additional valuable

engineering resources, suffer further opportunity costs, and to become exposed to significant and

potentially wasteful expense~ontrary to CALEA's express goals of achieving implementation

31 Id. ~~ 20-23.

32 Id. ~~ 24-28.
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by cost effective methods without increasing the burden on customers and without hindering the

provision of other new technologies and services to carriers33 and the public.

19. Moreover, proceeding further in the face of uncertainty is likely to lead

industry participants to develop non-uniform solutions to CALEA. AirTouch networks inter-mix

different manufacturers' devices. Such devices must be interoperable. Subtle design differences

can cause system incompatibility, network unreliability, and even failure, none of which would

promote communications assistance for law enforcement.34 In sum, law enforcement would not

be well served, or "assisted," if there are as many interface solutions as there are wireless

markets, which could happen without a uniform approach.35

20. An additional factor delaying implementation of CALEA solutions was the

Attorney General's failure to publish in a timely manner a notice setting forth the system wiretap

capacity for all telecommunication systems covered by the statute. Capacity and capability are

interrelated-the appropriate design to support 25 wiretaps per switch may well be different

from the design to support 5 wiretaps per switch36-thus the Attorney General's delay further

33 The uncertainty has obviously also had a negative impact on carriers who fully intend
to comply with CALEA's assistance capability provisions.

34 Motorola Declaration ~ 28.

35 Indeed, the absence of a uniform approach to communications assistance for law
enforcement was a driving force behind the enactment ofCALEA. See H.R. Rep. 103-827, at 15
("The industry maintains that its companies have a long tradition of working with law
enforcement under current law to resolve technical issues. However, with the proliferation of
services and service providers, such a company-by-company approach is becoming increasingly
untenable").

36 More dramatically, in the Los Angeles market, for example, the appropriate design to
support 167 wiretaps per switch may well be different from the design to support 5 wiretaps per
switch.
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hindered the progress of the capability requirements development.37 The Attorney General did

not publish the notice of capacity requirements for telephony by October 25, 1995, as intended

by the statute, and was unable to do so until March 1998.38 Moreover, the March notice is

limited to requirements for telephony, ignoring any requirements for other technologies such as

paging, satellite and other types ofmobile radio service.39 Finally, there remain issues with

regard to law enforcement's capacity needs, aggravating the uncertainty as to the scope of

capability requirements.4o

21. The FBI and Department of Justice themselves have recognized that the

industry needs guidance before it can finalize and deploy its CALEA solutions, and that the

prolonged negotiations have delayed implementation of the Act's assistance capability

requirements. 41 The FBI and Department of Justice have also acknowledged industry

37 Motorola Declaration ~ 29.

38 62 Fed. Reg. 12218 (Mar. 12, 1998). Two preliminary notices were published before
the final notice, the second calling for substantially larger capacity requirements than the first.

39 The March notice is limited to those "services that are ofmost immediate concern to
law enforcement-that is, those telecommunications carriers offering local exchange services
and certain commercial mobile radio services, specifically cellular and personal communications
service (PCS)." 62 Fed. Reg. at 12220.

40 Cf Correspondence from Albert Gidari, on behalf of Cellular Telecommunications
Industry Association ("CTIA"), to H. Michael Warren, Section Chief, FBI CALEA
Implementation Section (Mar. 28, 1998).

41 "The product manufacturing and deployment schedules to produce the software and
hardware necessary to comply with CALEA must be set in motion well in advance of the date
that the technology actually becomes publicly available for use. If the deficiencies in the TIA
interim standard are not addressed immediately, law enforcement, telecommunications carriers,
and equipment manufacturers will be uncertain as to how to proceed." FBI/DOJ Joint Petition for

(Continued ... )
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participants' good faith efforts in working to implement CALEA.42

22. Thus, it is clear that manufacturers cannot complete their design work and

begin production until the Commission resolves the current controversy surrounding CALEA

technical requirements by deciding what capabilities CALEA does and does not require. Only

after the scope of CALEA is defined and the standard dispute resolved will manufacturers be

able to complete their developmental work and begin producing CALEA modifications for

distribution to carriers.43

23. All of these steps take time. Indeed, the FBI and Department of Justice have

acknowledged that industry will require "a reasonable time for compliance" once stable

standards are published, and have suggested that manufacturers would require 18 months

Expedited Rulemaking, at 64-65. Even the Attorney General noted in her testimony before
Congress that, to build CALEA compliant equipment and software, the industry will require,
first, that the Commission make a final decision as to compliance, and then, an additional 18
months to comply with the Commission's decision. See Testimony of the Attorney General
Before the House Appropriations Subcommittee for Commerce, State, Justice, the Judiciary, and
Related Agencies (February 26, 1998).

42 In its January 1998 Implementation Report, the FBI noted the "good faith efforts of
solution providers and carriers in developing a CALEA solution [and] ... the substantial progress
made to date.... " Implementation Report, at 15 and 2.

43 Petitioners recognize that CALEA provides that the "absence of technical requirements
or standards or implementing the assistance capability requirements of section 103 shall not­
(A) preclude a telecommunications carrier, manufacturer, or telecommunications support
services provider from deploying a technology or service; or (B) relieve a carrier, manufacturer,
or telecommunications support services provider of the obligations imposed by section 103 or
106, as applicable." Section 107(a)(3) ofCALEA; 47 U.S.c. § 1006(a)(3). Petitioners do not
seek relief from their respective obligations to implement CALEA's technical assistance
requirements under Sections 103 or 106. Rather, Petitioners simply seek an extension (of the
effective date set forth in Section 111(b)), as expressly provided by CALEA when deployment of
the CALEA assistance capability and capacity solutions has been delayed. Section 107(c) of
CALEA; 47 U.S.C. § 1006(c).
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following standards publication to begin producing CALEA compliant equipment.44

Manufacturers consistently have stated they will need "24-30 months of development before

[they] can even release a software package containing new features.,,45 Finally, additional time

must be set aside for carriers to acquire, install, and test the new CALEA modifications.

24. In the end, one point is clear and uncontested: CALEA compliant equipment

will not be available in time for the current October 25, 1998 compliance date and an extension

is necessary under Section 107(c) of CALEA.

25. Petitioners respectfully request under Section 107(c) ofCALEA a two year46

extension of the carrier compliance deadline based on the finding that compliance is not

reasonably achievable through application oftechnology available within the compliance

. d 47peno .

44 FBI/DOJ Joint Petition for Rulemaking at 63. See also Testimony of the Attorney
General Before the House Appropriates Subcommittee for Commerce, State, Justice, the
Judiciary, and Related Agencies (Feb. 26, 1998).

45 TIA Comments, CC Docket No. 97-213, at 9 (Dec. 12, 1997); Motorola Declaration ~
30.

46 CALEA provides that the Commission may grant an extension under Section 107(c)
for no more than two years, but allows Petitioners to seek additional extensions if two years are
not sufficient. Petitioners expressly reserve the right to seek additional extensions under the
statute.

47 While not relevant to the statutory standard for an extension, it bears noting that law
enforcement will not be harmed by grant of this petition. Law enforcement will be capable of
using CALEA-compliant interceptions only if it has access to equipment capable of receiving
interceptions in the CALEA format. However, it appears that law enforcement has not yet even
executed contracts for the development of needed CALEA-compliant collection equipment. See,
e.g.. TIA Rulemaking Petition at 8-9 n.12 (April 2, 1998); AT&T Extension Petition at 6 n.5
(March 30, 1998).
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III. REQUEST FOR RELIEF

26. WHEREFORE, for the foregoing reasons, AirTouch and Motorola

respectfully request that the Commission extend by two years the CALEA capabilities assistance

compliance date.48 Petitioners request that the Commission act promptly on this request, and

well in advance of the current compliance deadline so the unsuccessful party has a meaningful

opportunity to exercise its rights to appellate review.49

27. Finally, other carriers using the same equipment as AirTouch face the

identical situation as AirTouch. Administrative efficiency would suggest that the Commission

therefore grant an extension to all carriers using the equipment utilized by AirTouch. 5o

48 As noted above, AirTouch also respectfully requests an extension for its equipment
manufactured by Nortel, Ericsson, and Lucent Technologies.

49 CALEA specifies that the Commission may grant an extension only "after consultation
with the Attorney General." Section 107(c)(2) ofCALEA; 47 U.S.C. § 1006(c)(2). To expedite
review of this petition, Petitioners are also serving a copy of the petition on the Attorney
General, the FBI, and the Department of Justice.

50 The FBI has taken the position that the Commission cannot grant blanket extensions
and that it must therefore entertain and act on thousands of extension requests from carriers using
the same equipment and relying on identical facts. See Reply Comments at iii and 12 ,-r 19 (Feb.
11, 1998). Petitioners submit that Congress did not intend such an unnecessary and costly
procedure. The specified circumstances which have delayed Petitioners' implementation of
CALEA's assistance provisions have similarly delayed every other carrier, manufacturer, and
telecommunications industry participant. Just as law enforcement sought an industry-wide
solution to its surveillance problems when a "company-by-company approach [wa]s becoming
increasingly untenable," H.R. Rep. 103-827, at IS, Petitioners seek an industry-wide solution to
the issues raised by the unavoidable delay in the implementation of CALEA. In any event,
Congress also gave the Commission authority under Section 106(b)(5) ofCALEA to enter an
industry-wide extension. See 47 U.S.C. §§ 223, 1006(b)(5), and 1006(c). See generally
CTIA/PCIAIUSTA, Response to Rulemaking Petitions, at 13 n.30 (Apr. 9, 1998).
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Respectfully submitted,

Attorneys for Motorola

Stewart A. Baker
Thomas M. Barba
Gwendolyn Prothro
Steptoe & Johnson, LLP
1330 Connecticut Avenue, N.W.
Washington, D.C. 20036
(202) 429-8127

By:

Motorola, Inc.

J,:::://lroo,!!1 ("(,( "t<
1350 Eye Street, N.W., Suite 400
Washington, D.C. 20005
(202) 371-6899

Attorneys for AirTouch

Michael Mowery
2999 Oak Road, MS 1025
Walnut Creek, CA 94596
(510) 210-3804

JIt..t4~P~/~
By: Pamela Riley

David A. Gross
1818 N Street, N.W., Suite 800
Washington, D.C. 20036
(202) 293-3800

AirTouch Communications, Inc.

May 5,1998



Declaration of David Cushman of Motorola, Inc. in Support of AirTouch Communications,
Inc. and Motorola, Inc. Joint Petition for an Extension of the CALEA Assistance

Capability Compliance Date

I, David Cushman, submit this declaration in support of the Petition for Extension
ofthe CALEA Assistance Capability Deadline submitted jointly by AirTouch Communications,
Inc. ("AirTouch") and Motorola, Inc. ("Motorola"):

1. I am an engineer with the Motorola Cellular Infrastructure Group
("CIG") and submit this declaration in support ofthe joint petition for an extension of the
CALEA assistance capability compliance deadline of October 25, 1998.

2. I am familiar with Motorola's efforts to implement the
Communications Assistance for Law Enforcement Act ("CALEA") and the matters set forth in
this declaration.

3. Motorola, a leading telecommunications manufacturer in the
United States, designs and manufactures transmission and switching equipment, public and
private networks, data networking systems, business telephone systems, microelectronic
components, communications systems and software, two-way radios, pagers, personal
communications systems, cellular telephonics and systems, discrete semiconductors and
integrated circuits, computers, data communications, and information processing and handling
equipment.

4. Motorola began exploring CALEA architecture solutions even
before CALEA was enacted. For example, in July and August 1994, Motorola-CIG conducted
for AirTouch an analysis of its system architecture to determine how it might support advanced
surveillance for law enforcement in the Motorola cellular system.

5. In September 1994, Motorola participated in the formation of
Electronic Communications Service Providers (nEcspn) action teams to identify expected issues
relating to evolving CALEA requirements and how to address most efficiently the issues raised
by the impending passage of CALEA. ECSP members reviewed various preliminary
architecture proposals, including a proposal submitted by Motorola.

6. After CALEA's enactment, Motorola continued to participate in
ECSP's monthly meetings.

7. In October 1994, the telecommunications industry selected the
Telecommunications Industry Association ("TIA"), an institution accredited by the American
National Standards Association ("ANSI"), to serve as the industry standard-setting organization
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for the issuance of a CALEA technical requirements standard. In early 1995, TIA initiated a
standards program under the auspices of the TIA Subcommittee TR45.2.

8. TIA's efforts were initially limited to developing a standard for
the wireless telephone industry; Committee T-1 of the Alliance for Telecommunications
Industry Solutions ("ATIS") was to develop a standard for the wireline industry. TR45.2 and
Committee T-1 later decided to combine their efforts and establish a joint standard for both the
wireline and wireless industries, with TR45.2 taking the lead.

9. Motorola participated actively in the industry standard-setting
process; for example, company personnel attended the TIA Subcommittee TR45.2 meetings,
engaged in numerous internal and industry meetings and discussions on CALEA, prepared and
circulated internally and within industry memoranda and papers on developing CALEA
solutions, and called on its engineers to devote extended periods of time working on solutions to
identified issues and challenges related to CALEA.

10. In the summer of 1996, the FBI submitted to TIA its own
proposal for a standard, an Electronic Surveillance Interface ("ESI") document, which was more
expansive than TIA's PN-3580. Although Motorola and others in industry believed that many of
the requirements in the FBI's ESI were not mandated by CALEA, industry sought to reach a
consensus standard with the FBI by attempting to reconcile PN-3580 with ESI.

11. During the September 1996 TR45.2 meeting, the industry
proposed to include the expansive items requested by the FBI in its ESI document as an annex to
PN-3580. Development as to the CALEA-required items could thus proceed on schedule while
the industry and the FBI negotiated the addition of the annex ESI items.

12. In March 1997, after a year and a half of discussions and
attempts by industry to reach a compromise, industry submitted its revised standard proposal,
SP-3580, for an ANSI ballot. The FBI opposed the standard because it did not include eleven
additional items requested by law enforcement.

13. Despite strong support from the industry, the standard did not
receive the "consensus" necessary to promulgate it as an ANSI standard because of the FBI's
opposition-thirty-five of the 94 ballots received on SP-3580 were "no" votes from law
enforcement agencies, the majority of which had not previously participated in the standard
setting process and many of which had submitted "no" votes using the FBI's form statement of
opposition. Committee TR45.2 revised its SP-3580 proposal in response to law enforcement
comments received, and submitted SP-3580A for an ANSI vote in the summer of 1997. Again,
the proposed standard did not receive consensus because of law enforcement opposition.

14. In addition to its participation in the standard-setting process,
Motorola undertook significant, resource-intensive activities to develop its CALEA solutions.
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When the standard-setting process suffered delays, Motorola augmented its developmental
efforts.

15. Motorola devoted many thousands of person-hours of scarce
engineer time - skills recognized as virtually impossible to find in any quantity in today's tight
market for electrical engineers and software programmers/engineers - for CALEA research and
development.

16. In April 1996, Motorola-CIG established a cross-functional
architecture team to work on developing alternative CALEA architecture solutions. The team
contained at least one development expert from each Motorola cellular system functional area
that might be affected by the Motorola CALEA solutions.

17. In July 1996 the Motorola development team reached Stage 1
of its CALEA solutions development, having completed: (i) a high level description of the
challenge it was addressing; (ii) a description of the existing cellular system baseline
architecture; (iii) an explicit list of the requirements drawn from the appropriate "feature"
defining documents (including PN-3580 and ESI), showing how the overall system is affected;
(iv) decision vectors determining the criteria against which alternative architecture proposals
would be evaluated; and (v) a schedule and work effort estimate for completing the architecture
proposal phase of development.

18. The development team continued to work on CALEA and plan
to the moving target, reaching Stage 2 in September 1996, having completed: (i) a detailed
description of the baseline architecture and architecture alternatives addressing the problem
statement and the defined requirements; (ii) sufficient detail with which to evaluate the
alternatives against the decision criteria formulated in Stage 1; (iii) preliminary costs estimates;
and (iv) a rollout plan for each architecture alternative. The team produced the baseline
architecture as well as several alternative architecture solutions, rating the alternative solutions
according to the decision criteria formulated.

19. The development team completed the architecture phase of
development by late 1996, and submitted its selected best architecture solution for engineering
consideration.

20. Once approval of the proposed architecture was received, the
development team began developing the system requirements. To launch this phase of
development, however, the team required clear and certain technical requirement input criteria.

21. In January 1997, Motorola decided, in order to be able to make
available to its customers any CALEA-related capabilities in a timely manner, to proceed with
development based on the most current industry standard available, Revision 10 of proposed
standard 3580. In addition, at that time, it was widely believed that Revision 10 would become
the consensus capabilities standard.
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22. The Motorola development team completed its system
requirements document by the spring of 1997, and then launched the system specification stage
of development.

23. In 1997, the uncertainty as to the capability requirements
increased dramatically. Revision 10 of the industry standard was replaced by Revisions 11, 12,
and 13, and then by the interim standard J-STD-025. Negotiation with law enforcement was
dragging. The interim standard itself came under attack by the FBI, which began to speak of
challenging the standard before the Commission. The meaning and scope of CALEA's
requirements were uncertain. The industry standard is now being challenged before the
Commission as both over- and under-inclusive, and the scope of CALEA is being litigated.

24. Any modification of the challenged interim capability standard
may require substantial changes in Motorola's CALEA solutions. Even if only a modest portion
of the standard is altered, compliance with and implementation of new and different
requirements could require scrapping, undoing, and redoing much of the prior development.

25. While Motorola and its engineers willingly committed
substantial time and resources to planning (and re-planning) to a moving target standard, they
cannot proceed further in the development of CALEA solutions without incurring substantial
costs and additional risks.

26. Motorola has already committed substantial time and resources
to planning its CALEA solutions. Several of its engineers have dedicated their time entirely to
developing CALEA-compliant technology. Motorola has already suffered significant
opportunity costs. Indeed, whatever reasonable charge is ultimately established for this
equipment could not compensate Motorola for the opportunity costs it has suffered, the profit it
would have made in developing and selling equipment containing features actually sought by its
customers and the market.

27. Proceeding further in the development of CALEA-compliant
technology in the face of the current uncertainty would require Motorola to commit additional
valuable engineering resources, to suffer further opportunity costs, and to become exposed to
significant and potentially wasteful expense.

28. Proceeding further with current development in the face of
uncertainty is likely to lead industry participants to develop non-uniform solutions to CALEA.
For example, most carrier networks inter-mix telecommunications equipment produced by
different manufacturers. Such equipment must be interoperable. Failure to ensure uniform
engineering solutions will increase the risk of system incompatibility, network unreliability, and
customer service failures. Lack of uniformity could also lead to as many interface solutions as
there are wireless markets.
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29. Motorola's attempt to design efficient, cost-effective CALEA
solutions has also been hampered by the FBI's delay in publishing law enforcement's capacity
requirements. Capacity and capability are interrelated; for example, the appropriate design to
support 25 wiretaps per switch may well be different from the design to support 5 wiretaps per
switch.

30. Motorola, like other manufacturers, generally needs 24 to 30
months to release a software package containing significant new features.

31. For the reasons described above, CALEA-compliant Motorola
technology will not be available by October 25, 1998.

I declare under penalty of perjury that the foregoing is true and correct to the best
of my infol1llation and belief.

Executed 4- /VJ t'l V-
I

David Cushman

,1998.


